

LAB 2: AGILE BACKLOG CREATION & SPRINT SIMULATION

Book Club Reading Challenge & Discussion Portal

Jira Scrum Implementation

Project: Book Club Portal (BCP)

Jira space: BCP board

Lab work completed using two sprints

Name PRAJWAL S JYANOPANTHAR

SRN PES1UG24CS594

Section 5J

1. Objective

In this lab, I converted the functional requirements from Lab 1 into a Jira Agile backlog. I grouped the requirements into Epics, created User Stories, added priorities and Story Points, ran two short sprints, and checked the sprint progress using the Burndown Chart.

2. Agile Backlog

I grouped the requirements into three main Epics. The final backlog had five User Stories.

Epic	User Story	Related FR	Points
Reading Progress Management	Set Personal Reading Goal	FR-002	3
Reading Progress Management	View Reading Progress	FR-003	3
Chapter Discussions & Spoiler Management	Participate in Chapter Discussions	FR-004	5
Chapter Discussions & Spoiler Management	Reveal Spoiler Content	FR-001	8
Monthly Book Selection	Vote for Next Book	FR-005	5

Total estimated backlog: 24 Story Points

3. User Stories

Story 1 — Set Personal Reading Goal

As a club member, I want to set a personal reading goal by entering a target number of pages, so that I can keep track of my reading target.

Related requirement: FR-002 | Priority: High | Story Points: 3

Story 2 — View Reading Progress

As a club member, I want to view my reading progress as a percentage of my page goal, so that I can see how much of my target I have completed.

Related requirement: FR-003 | Priority: High | Story Points: 3

Story 3 — Participate in Chapter Discussions

As a club member, I want to take part in chapter-specific discussion threads, so that I can discuss the book with other members without mixing up different chapters.

Related requirement: FR-004 | Priority: High | Story Points: 5

Story 4 — Reveal Spoiler Content

As a club member, I want spoiler-tagged content to stay hidden until I choose to reveal it, so that I do not accidentally see spoilers.

Related requirement: FR-001 | Priority: High | Story Points: 8

Story 5 — Vote for Next Book

As a club member, I want to vote in the active monthly book poll, so that I can have a say in choosing the next book.

Related requirement: FR-005 | Priority: High | Story Points: 5

4. Prioritization and Story Points

I kept all five stories at High priority because they are directly related to the main features of the Book Club Portal. I used Fibonacci-style Story Points (3, 5 and 8) to compare the amount of effort and complexity involved in each story rather than estimating exact hours.

User Story	Priority	Story Points
Set Personal Reading Goal	High	3
View Reading Progress	High	3
Participate in Chapter Discussions	High	5
Reveal Spoiler Content	High	8
Vote for Next Book	High	5

For estimation, I followed the basic idea of Planning Poker by comparing the stories and choosing a point value based on their relative difficulty.

5. Jira Backlog Screenshot

The screenshot below shows the Jira backlog with the three Epics and five User Stories. The Story Points and priorities are visible on the board.




Figure 1. Jira backlog with Epics, User Stories, priorities and Story Points.

6. Sprint Planning

For Sprint 1, I selected the four stories related to reading progress and chapter discussions. Together they were worth 19 Story Points. The remaining Vote for Next Book story was taken into Sprint 2.

Sprint	Stories Included	Total
Sprint 1	Set Personal Reading Goal; View Reading Progress; Participate in Chapter Discussions; Reveal Spoiler Content	19 points
Sprint 2	Vote for Next Book	5 points

Both sprints were completed. Sprint 1 handled the four core stories, and Sprint 2 finished the remaining voting feature.

7. Sprint Board

The Sprint 1 board shows the four selected stories in the Done column after they were moved through the Scrum workflow.




Figure 2. Sprint 1 Active Sprint board showing the completed stories.

8. Burndown Chart

At the start of Sprint 1, there were 19 Story Points. As the stories were completed, the remaining work went from 19 to 16, then 13, 8 and finally 0. This shows that the planned work for the sprint was completed.




Figure 3. Sprint 1 Burndown Chart.

9. Sprint 2 Completion

Sprint 2 was completed after finishing the remaining Vote for Next Book story (BCP-8). The Sprint Report screenshot below shows the closed Sprint 2 and the completed story worth 5 Story Points.




Figure 4. Sprint 2 report showing the completed Vote for Next Book story.

10. Reflection

1. Did your estimations reflect the actual effort?

Mostly, yes. The 3-point stories were the simpler features, while the 5- and 8-point stories needed more work. The 8-point estimate for Reveal Spoiler Content made sense because it was more complicated than the basic reading features.

2. Was your backlog well-prioritized?

Yes. I kept the main user-facing features at High priority because they are important to the basic working of the portal. This also made it easier to decide which stories to put into the first sprint.

3. How did your simulated sprint align with your plan?

The sprint plan worked as expected. I completed the four selected stories in Sprint 1 and then completed the remaining Vote for Next Book story in Sprint 2. The Jira board and sprint reports show the completed work.

4. What insights did the Burndown Chart give about your team's capacity?

The chart showed that the team was able to finish all 19 Story Points planned for Sprint 1. Since the remaining work reached zero, the workload chosen for that sprint was manageable. This can be used as a rough guide when deciding how much work to take into another sprint.

11. Learning Outcomes

- Created Epics and User Stories in Jira.
- Converted functional requirements into end-user-focused User Stories.
- Prioritized the backlog based on the importance of each feature.

- Assigned Fibonacci-style Story Points.
- Used the Scrum board to move stories through To Do, In Progress and Done.
- Completed two simulated sprints.
- Used the Burndown Chart and Sprint Report to review sprint progress.

12. Conclusion

This lab helped me understand how a set of requirements can be managed using an Agile Scrum workflow in Jira. I created the backlog, estimated and prioritized the stories, completed two sprints, and used Jira reports to check the result. The exercise also made it easier to see how the amount of work planned for a sprint affects the team's progress.